

Almost Finished!

This photograph was taken by Scott Rupert of Live Well Farm on Wednesday, June 27, 2018. It provides a good indication of how close the demolition of the pier at Mitchell Field is to completion.

The barge further from the shore is working on finishing up the removal of the north mooring dolphin that had partially collapsed. The barge closer to shore is removing the small boat basin that is attached to the side of the causeway. Reed & Reed has removed the concrete deck from the basin and is in the process of removing the stone fill from inside the steel containments. Once all of the fill is removed and transferred ashore, the steel sheet piling will be removed. This will essentially complete the removal of the entire pier.



Photo by Scott Rupert

Once the removal of north dolphin and small boat basin is complete, Reed & Reed and their subcontractor Ray Labbe and Sons will start the process of cleaning up and putting the work area back into shape. This will include removing the temporary facilities that have been used for moving the demolition material ashore. They will also clean up any debris from the seabed and repair the causeway where the small boat basin was attached. Finally they will repair any damage done during the project and put everything in good usable condition. At this point, we expect the demolition work to be completed in July with another month or so of work for closing out the site. Some final work on things like reseeding disturbed areas and patching roads may extend into September.