
The End is in Sight 
 

The demolition of the pier at Mitchell Field is almost complete. Reed & Reed is finishing 

up the removal of the breasting pier – the large center section of the pier.  They have 

been using two large cranes to remove 

the fill material inside the steel sheet 

piling cells – a short of “crane ballet”.   

When the cell is empty they remove the 

sheet piling ring. They plan on 

completing the removal the final cell 

during the week of June 11th. 

 

Once the removal of the breasting 

platform is complete, they will then 

work on removing the partially 

collapsed north mooring dolphin and 

the small boat basin.  Reed & Reed plans to reposition one crane to work on removing 

the north dolphin while the second crane will work on the small boat basin.  That will 

complete the removal of the pier structures. 

 

Reed & Reed will still have some final work to clean up any debris in the water, repair 

the causeway, and put everything back in shape at the site.  They anticipate that they 

will be finished with the demolition work by mid-July.  Their subcontractor Ray Labbe 

and Sons estimates that it will take another month or so to complete the site restoration 

and remove all of the construction materials from the site.  So the Town is hopefully 

that the project will be wrapped up by the end of the summer – ahead of schedule and 

under budget. 

 

Until all of the work is completed, the waterfront will continue to be closed to traffic 

and parking.  Parking is available in the small lot behind the Admin Building and in the 

paved circle uphill from the bandstand.  An area in the lower field has been mowed to 

provide additional parking for concerts and other events.  There is a mowed path from 

the parking area to the access road. 
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